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[Doc. No. 18.] 

Department op War, 

December 19, 1826. 

Sir : I have the honor to transmit, herewith, a report from the 
Chief Engineer, of this date, and beg leave to refer to it, and the do¬ 
cuments which accompany it, as containing, as far as it can be fur¬ 
nished at this time, the information called for by the resolution of the 
House of Representatives, dated the 15th instant, respecting the Na¬ 
tional Road, to be extended from the right bank of the Ohio, opposite 
to Wheeling, through Ohio, Indiana, and Illinois, to Missouri. 

I have the honor to be, sir, 
Very respectfully, 

Your obedient servant, 
JAMES BARBOUR. 

The horn John W. Taylor, 
Speaker of the House of Representatives, 
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Engineer Department, 

December 19, 1826. 

Sir : In obedience to yt)ur instructions I have the honor to transmit, 
herewith, a copy of the last report, received from the Superintendent 
of the National Road between Canton and Zanesville, in continuation 
of the Cumberland Road, with a view to its being furnished to the 
House of Representatives in fulfilment of the object of the resolution 
of the House, of the 15th instant, directing the Secretary of War « to 
communicate to the House the reports that have been made by the 
Commissioner and the Superintendent of the National Road from the 
right bank of the Ohio, opposite to Wheeling, through Ohio, Indiana, 
and Illinois, to Missouri, respecting the survey and location of said 
road, and such information as he may have in his Department, show¬ 
ing what [progress] is making in the continuation of said road, and 
the cost and manner of its execution, and which has not, heretofore, 
been communicated to the House.” 

The report transmitted herewith, as has been stated, will furnish 
very fully the information desired by the resolution respecting that 
part of the road, the construction of which has been commenced, and 
contains all the information in the Engineer Department, on that sub¬ 
ject, which has not already been communicated to Congress. 

The report of the Commissioner for extending the location of the 
road from Zanesville, through Ohio, Indiana, and Illinois, to Mis¬ 
souri, which will embrace such information, in relation to that loca¬ 
tion, as has not already been communicated to the House of Represen¬ 
tatives, and which is also required by the resolution to be furnished to 
the House, has not, as yet, been received ; but it is expected to arrive 
shortly, and, when received, a copy will be prepared and furnished, 
without delay. 

Respectfully submitted. 
ALEX, MACOMB, 

Major General Chief Engineer. 
The Hon. J. Barbour, 

Secretary of War. 
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St. Clairsvilte, (0.) October l&th, 1826. 

To Major General Alex's Macomb, 
Chief Engineer of the United States. 

Sir : In obedience to the regulations of the Engineer Department* 
requiring the Engineer superintending the construction of a fortifi¬ 
cation or other work, to furnish an annual report of the progress of 
the operations during, and their condition at the expiration of, the 
year ending on the 30th of September, I have the honor to report: 

That, in pursuance of contracts made previously and subsequently 
to the 30th of September, 1825, twenty-eight miles and eighty-eight 
poles of the road authorized by the act of Congress of the 3d March, 
1825, to be constructed between Canton and Zanesville, in the State 
of Ohio, has been under a progressive state of construction. On the 
30th of September, all the masonry on the line* with the exception of 
three bridges and some walls, was completed. The unfinished bridges 
and walls were in a forward state, and will be finished by the 1st of 
December. The number of perches completed, was twenty-six thou¬ 
sand five hundred and thirty-three, for the sum of thirty-six thousand 
one hundred and eighty four dollars and sixty-three cents, being an 
average cost of nearly one dollar and thirty-six and a half cents per 
perch. In the admeasurement of the masonry, no allowance of girt, 
and half or double girt, for pier heads, arches, &c„ is made ; the cu¬ 
bical or solid content being alone taken. The masonry has been exe¬ 
cuted in a style of substantiality, at least equal, in my opinion, to 
that upon any highway which has come under my observation. With 
a view to ascertain the extent of road which could be put under con¬ 
tract last year, having a regard to a cover of metal six inches in 
thickness, the Agent of Masonry was directed to furnish an estimate 
of the probable quantum of masonry which would be requisite on the 
line between the Ohio River and the Village of Fairview. That was 
done, and it was supposed that the estimate thus far w ished, was am¬ 
ple. It w as, however, impossible to judge accurately of the depth of 
foundation, which a due regard to permanency would require, until 
actual excavation was made. In almost every instance, a greater 
Alcpth was found necessary than had been considered in the estimate, 
A further examination also proved, conclusively, that the expansive 
quality of the earth, in most situations, required the sustaining 
masonry to be heavier, in order to effect security, than had been re¬ 
lied upon in the estimate. The consequence will be, that the cost of 
the masonry will exceed the estimate about the sum of twenty-five 
thousand dollars. 

Nearly all the graduation wras finished on the 30th of September; 
nine miles and one hundred and eighty poles were covered with three 
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inches of stone; eight miles and one hundred and seventeen poles 
with six inches, making together seventeen miles and two hundred 
and ninety-seven poles, laid with covers of three and six inches, and 
leaving a balance uncovered of ttn miles and one hundred and eleven 
poles ; and, at that time, it was estimated that there were stone on 
the line reduced to the proper size, sufficient in quantity to cover fif¬ 
teen miles and two hundred and fourteen poles, three inches in thick¬ 
ness. There were, also, on the line, a considerable quantity of un¬ 
broken stone. 

The contracts required the completion of the first division on the 
1st of July, and of the second and third divisions on the 1st of Sep¬ 
tember, 1826. Several causes have operated to prevent a fulfilment 
of those engagements. The Spring season, as well as the month of 
June and part of July, was unusually wet, so much so, as to occa¬ 
sion a suspension of the work of graduation nearly altogether, and 
greatly check the operations of procuring and reducing stone. The 
failure to complete, by the stipulated times, is, however, in my opinion, 
mainly attributable to the novelty of the plan adopted. The con¬ 
tractors were unacquainted w ith it, and were greatly deceived in their 
estimate of the quantum of labor which the reduction of the stone to 
the proper size would require ; and, in consequence, did not employ 
as many laborers as they otherwise would have done. It is, never¬ 
theless, confidently expected that the greater portion of the line will 
be finished in the course of two months. To ensure a faithful and 
punctual fulfilment of future contract, it seems almost indispensably 
necessary that some step should be taken in relation to the present 
ones. To require a forfeiture of a portion of the sum stipulated, 
would, perhaps, under the peculiar circumstances of the case, be 
rather oppressive, especially when, in many instances, neglect can¬ 
not be fairly charged, and when it is considered that many of the 
contracts were taken at prices really below their value. It is respect¬ 
fully suggested for your consideration and instruction, wdiether a re¬ 
fusal to accept of the contracts for a time after their completion, or 
until Spring, would be a measure sufficiently strong to mark the dis¬ 
pleasure of the Government, and to operate as a stimulus on future 
contractors to complete their undertakings within the prescribed time. 
Of this measure, the contractors could not justly complain. It is, 
however, but justice to the contractors to remark that, in the history 
of the public works of this country, and for the number of the con¬ 
tractors, it is believed, that fewer instances of abandonment of con¬ 
tract have not occurred, and that for the general good deportment 
and correct conduct on the part of both contractors and laborers, 
this work is, perhaps, unexampled. Only one of the road contrac¬ 
tors, and one of the contractors of masonry, have abandoned their 
contracts. In those cases, no injury has resulted to the Govern¬ 
ment, as both contracts have been let for the unpaid balance of the 
original contracts. Fears are entertained that a few more, who took 
contracts bclowr their value, may be compelled, for the want of funds, 
to abandon them, and that the unpaid balance may be inadequate to 
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their completion. A strong hope is nevertheless indulged, that those 
fears may prove to have beer unfounded. 

I was pleasured, on the 9th of September, with the company of 
J. L. Smith, Esq. Captain of the Corps of Engineers, who had been 
charged by you with the examination of the operations under my di¬ 
rection. The whole line was shown to him, which he examined very 
minutely, and 1 hope his report may give a satisfactory account of 
the progress and execution of the work. His presence cannot fail of 
promoting the good of the service,' as an opportunity was afforded, of 
which I availed myself, of deriving from him many useful hints, and 
much valuable information, respecting the work confided to my super¬ 
intendency. By him I was authorized to contract for an additional 
or third layer of metal of three inches in thickness, to be laid upon 
such parts of the road as the travel must be admitted upon during the 
approaching Winter, which parts together comprise a distance of 
nearly eight miles. This measure was thought advisable, to save 
those parts from apprehended destruction. The cover could not 
acquire, before Winter, that compactness and solidity essential to 
render it impervious to water, and of course would not resist the 
pressure of the narrow wheels of heavy laden carriages. The ad¬ 
ditional layer is intended as a provision for the want of solidity in the 
best w ay which that object could be effected. From those parts w here 
it can, the travel will be excluded, until the weather becomes settled 
in the Spring. Although, in my opinion, a cover of metal of six in¬ 
ches in thickness will become impervious to w ater after it shall have 
attained a state of complete solidity, and will be impenetrable to the 
wheels of every description of carriage, unless the frost and wet 
season should make a more serious impression upon it than I expect; 
I would, nevertheless, urgently recommend that the whole line should 
be covered early next Summer, with an additional layer of three in¬ 
ches. Unless this is done, there will be no provision for wear. Con¬ 
tracts have been made for some of those parts, from which the travel 
cannot be turned, at prices varyingfrom $$3 25 to $$4 per pole, form¬ 
ing an average approximating S3 75 per pole, or $$1,200 per mile. 
This is higher than I had expected to pay, and is much owring to the 
improper reluctance which 1 find persons disposed to contract feel, 
at undertaking jobs on unfinished contracts. On some places the ad¬ 
ditional stratum has been laid. 

Under the instruction of the Department, Jonathan Knight com¬ 
menced the location of the line between Fairview and Zanesville ear¬ 
ly in the month of May, and completed it on the 22d of July. As 
much of my time as could with propriety be spared from the line East¬ 
ward of Fairview was devoted to that service. The location is a very 
eligible one; and, if compared with the route of the present travelled 
road, will seem to pass through quite another country. After the lo¬ 
cation was completed, the w hole distance betw een those towns (44 miles 
and 136 two pole chains,) was divided into four divisions, numbered 
4, 5, 6, 7, and those again into sections. The 4th division terminates 
at a point a short distance West of the town of Washington ; the 5th 
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at the West end of the town of Cambridge ; the 6th on the summit of 
a ridge dividing the waters of Wills’ creek on the East from those of 
Big Salt creek on the West; and the 7th at the Eastern boundary of 
Zanesville. 

On the 25th of July I caused advertisements to be inserted in news¬ 
papers, printed in such parts of the country as was thought best cal¬ 
culated to promote the ob ject in view, inviting the presentment of pro¬ 
posals from the 25th of August to the 11th of September, for the con¬ 
struction of about thirty miles of road, and the necessary bridges and 
other masonry. The competition was considerable, and the road was 
taken in the aggregate at a fair price ; some sections a little above, and 
some perhaps a little below their value. On a portion of the new 
line much more labor will be required to effect the graduation than 
was requisite on any part of the old line of equal length. The ma¬ 
sonry has been taken at higher rates than that upon the old line. Labor 
has advanced since the contracts of last year were made ; the country 
through which the new line runs does not afford the facilities of the 
old line in the procurement of provisions, provender, tools, &c. and 
the stone for the masonry is generally more distant from the sites of 
the bridges. Great difficulty, it is feared, will be experienced in ob¬ 
taining stone of a suitable quality for the cover of the road. Indeed 
it is apprehended that good stone cannot be procured at all upon some 
portions of the line. 

Proposals were received for twenty-eight miles of the line, and con¬ 
tracts have been closed for the fourth and fifth divisions, containing 
together twenty miles and three hundred and eight poles. Exhibits 
A and B, show the names of the contractors, the number and length, 
the price per pole, and total cost of each section. 

That the masonry of an inferior quality, such as culverts, &c. might 
fall into the hands of competent and experienced masons, as well as 
that of a better quality, the line was divided into contracts of mason’s 
work; each contract embracing all the masonry of every description 
on particular sections of the road. Exhibit C shows the number of 
the contract; the names of the contractors; the description of the ma¬ 
sonry ; the estimated quantity and price per perch of each description; 
and the total cost of each contract. 

The contracts for the road are so framed that they may be conclud¬ 
ed when the graduation is completed. This course would not be de¬ 
sirable ; and, in my opinion, ought not to be adopted unless compelled 
by the want of funds. That the road, when graduated, may become 
completely settled, which is considered very important before the cover 
is put on, the contractors are required to admit the travel upon it on 
the 1st of July, 1827, and to suffer it to continue on until the 1st of 
May, 1828. During this period the contractors are bound to fillup 
sunken parts, open side drains, and to do such other work as the Su¬ 
perintendent shall direct. 

By putting only the 4th and 5th divisions under contract, having 
regard to the graduation and bridging alone, and after paying up the 
contract on the old line, there will remain a balance, of the appropria- 

2 
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tions of 1825 and 1826, of nineteen thousand eight hundred and thir¬ 
teen dollars and nineteen and a quarter cents, exclusive of the contin¬ 
gent expenses which will have accrued after the 30th of September, 
as is shown in detail by the following statement, viz : 

Appropriation of 1825 - $140,000 00 
Do. of 1826 .... 110,000 00 

$250,000 00 
Cost of the 1st division with 

a cover of 6 inches - 37,349 91 
Cost of the 2d division with 

a cover of 6 inches - 29,695 09 
Cost of the 3d division with 

a cover of 6 inches - 25,115 57 
Cost of masonry finished, 

26,533 perches - - 36,184 63i 
Cost of masonry unfinished, 

but in a forward state of 
progress, estimated - 19,700 00 

Cost of additional or 3d lay¬ 
er of stone on 8 miles - 9,600 00 

Amount of allowances for 
changes of location; for 
alterations of lines of gra¬ 
duation ; and for land¬ 
slips, and other unfore¬ 
seen accidents, at the rate 
of about glOO per mile on 
28 miles and 88 poles - 2,825 00 

Amount of contingent ex¬ 
penses which have ac¬ 
crued and been paid on 
both lines up to 30th Sept. 7,328 92 J 

—-- 167,798 921 
Cost of the graduation of the 

4th division (exhibit A,) 16,741 58 
Cost of the graduation of the 

5th division (exhibit B,) 16,608 70 
Cost of the masonry on the 

4th and 5th divisions (ex¬ 
hibit C,) - - 29,037 60 

-- 62,387 88 - 
-g 230,186 801 

Balance g 19,813 I9i 

This balance will be applicable to the payment of all contingent 
charges; of expenditures for repairs which will be pretty consider¬ 
able ; of excess of masonry, if there should be any; of changes and 
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alterations of location; of indemnity for injuries done to real estate, 
and of various miscellaneous expenditures. A large contingent 
gent fund ought to be retained; but it perhaps may be thought a 
measure of over-caution to set aside so large a sum as this balance; 
and, it most undoubtedly would be, if an appropriation at the approach¬ 
ing session of Congress could be relied upon with perfect certainty. 
The estimate of masonry proved fallacious last year; but it was made 
this year, after a caution to the agent that it should be made so ful- 
that no doubt could be reasonably entertained of its sufficiency, and 
reliance is therefore placed upon it. 

The first section of the 6th division, of sixty-nine poles in length, 
commences at a point in the present travelled road, and, diverging a 
little distance from it after crossing Wills’ creek, again intersects it. 
The graduation of this section, and the erection of the masonry upon it, 
will cost a considerable sum. There being a toll-bridge across the 
creek, the old road being good, and no distance lost, no interruption or 
inconvenience will be experienced by the travel, if the construction of 
this section and bridge be postponed for a season, or until funds are 
more abundant. The 2d and 3d sections of the 6th division are to¬ 
gether 395 poles, or nearly a mile and a quarter long. Those sec¬ 
tions deflect from the old road to the North; and, after passing over 
the dividing ridge, between Wills’ creek and Crooked creek, and 
crossing the latter creek to the West side of the low and wet grounds, 
which are adjacent to it, again intersect the old road. The construc¬ 
tion of those sections, and the masonry necessary on them, would con¬ 
tribute greatly to the benefit and comfort of the traveller, as the old 
road, between the points of their commencement and termination, is 
extremely bad; and part of it, at times, is rendered impassable by 
the floods of Crooked creek. The cost of the graduation of those sec¬ 
tions, and the masonry, would be about the sum of nine thousand five 
hundred and sixty dollars ; which, being deducted from the preceding 
balance, leaves the sum of ten thousand one hundred and twenty-one 
dollars and nineteen and a quarter cents. If an appropriation, at the 
next session of Congress, could be relied upon with absolute certainty, 
not only those sections but the next two, embracing a distance of 511 
poles, or a little more than a mile and a half, might be also put under 
contract, which can be accomplished at a cost of two thousand eight 
hundred dollars for the graduation and masonry ; and, at the end of 
those sections, an intersection with the old road again takes place. If 
those two latter sections should be put under contract, the balance 
would be reduced to about the sum of seven thousand three hundred 
dollars—a greater sum than prudence would require to be retained 
if no doubt could be entertained of another appropriation being 
made. The inclosed rough sketch will give some idea of the relative 
situation of the old road to that of the location. If all those sections, 
to wit: the 2d, 3d, 4th, and 5th, are put under contract, the whole dis¬ 
tance let will then exceed 23f miles. The instructions of the Depart¬ 
ment, in relation to the sections just adverted to, are respectfully so¬ 
licited as early as practicable and convenient. 
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per pole. 
S 4 32 

6 09 

5 06 

4 40 

9 46 

The accompanying exhibit gives the following results : 
1st, That the average cost of the graduation alone 

of the 4th division, exclusive of masonry and 
of all contingencies, will be 

2d. That the average cost of the graduation alone 
of the 5th division, exclusive of masonry and 
of all contingencies, will be 

Sd. That the average cost of the graduation of the 
4th and 5th divisions, exclusive of masonry 
and all contingencies, will be - 

4th. That the average cost of the masonry on the 
4th and 5th divisions, exclusive of the road 
and of all contingencies, will be - 

5th, That the average cost of the graduation and 
masonry on the 4th and 5th divisions, exclu¬ 
sive of all contingencies, will be - 

6th. That the average cost of the 1st stratum of 
metal on the 4th and 5th divisions, exclusive 
of masonry and of all contingencies, will be 

7th. That the average cost of the 2d stratum of 
metal on the 4th and 5th divisions, exclusive 
of masonry and of all contingencies, will be 

8th. That the average cost of the 2d stratum of 
metal on the 4th and 5th divisions, exclusive 
of masonry and all contingencies, will be - 

9th. That the average cost of the graduation and 
cover of 6 inches of the 5th division, exclusive 
of masonry and of all contingencies, will be 

10th. That the average cost of the graduation and 
cover of 6 inches of the 4th and 5th divisions, 
exclusive of masonry and of all contingen¬ 
cies, will be 

11th. That the average cost of the graduation, 
cover of 6 inches, and masonry, of the 4th 
and 5th divisions, exclusive of contingencies, 
will be - - - - -16 29 

Both road and mason’s work has been partially commenced on the 
new line, and a general commencement will be made in the course of 
a few weeks. 

To effect the graduation and bridging of the remaining distance to 
Zanesville, (21 miles and 19 poles,) to cover the balance of the old 
line, (20 miles and 88 poles,) with the 3d, and the new line with the 
1st and 2d strata of metal, I would, respectfully, offer the following 
rough estimate of the amount which will be necessary to accomplish 
those very highly important objects : 

1. Graduation and bridging 21 miles and 19 poles - g 65,350 00 
2. To cover 20 miles and 88 poles of the old line with 

the 3d layer of metal, gl,200 per mile - - 24,330 00 

3 36 

3 53 

11 22 

13 00 

11 95 

per mile. 
$ 1,373 

1,949 

1,619 

1,408 

3,027 

1,075 

1,129 

5,590 

4,160 

3,824 

5,212 
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3. Contracted cost of a cover of 6 inches upon the 4th 
division (exhibit A,) 

4. Contracted cost of a cover of 6 inches upon the 5th 
division (exhibit B,) 

5. Cover of 6 inches upon the 2d, 3d, 4th, and 5th sec¬ 
tions of the 6th division 

6. Contingencies 10 per centum - 

26,705 91 

18,820 10 

6,660 00 
14,186 60 

g 156,052 61 

This estimate, I feel assured, will approximate the truth, but I would 
most respectfully suggest the propriety of asking Congress for an ap¬ 
propriation of one hundred and seventy-five, or two hundred thousand 
dollars. It is unnecessary for me to remark that the more rapidly 
the work is prosecuted, the less will be the amount requisite for con¬ 
tingent expenses, as you have, heretofore, expressed your views upon 
that subject. The whole line from the river to Zanesville can be put 
in travelling condition, by the month of June or July, 1828, if the ap¬ 
propriation be granted at the next session of Congress. 

In the progress of the work, some of the contractors have experien¬ 
ced much difficulty and have been subjected to expense in obtaining a 
supply of stone. However incredible it may appear, it is nevertheless 
true, that, for this material, which, were it not for the construction of 
the road, would be of very trifling or no value to the proprietor* a 
charge is made, and, indeed, in some instances, it has been refused al¬ 
together. This operates very injuriously upon the work. The con¬ 
tractor must, in justice to himself, so frame his proposal as to meet the 
risk of this contingency, and of Course proposes at a higher rate than 
he would do under other circumstances. It is suggested whether 
some legislative interference, calculated to remedy this evil, could 
not be obtained on application to the respective legislatures of the 
States through which the road does or may pass. 

All which is respectfully submitted. 
CASPAR W. WEYER, 

Superintendent U. S. Road. 



STATEMENT exhibiting the number and length of the Fourth Division of the National Road between Canton and 
Zanesville, in the State of Ohio; the names of Contractors, and the price per pole for the graduation ; the price per 
pole for a cover of three inches in thickness of stone, broken to such a size as not to exceed four ounces in weight, 
including the graduation ; the total cost of each section for the graduation alone; the total cost of each Section, with 
a cover of three inches of stone ; and the total cost of each section when finished with a cover of six inches of stone. 

N
o.

 o
f 

S
ec

ti
on

, 
j 

L
en

gt
h 

of
 

Se
ct

io
n.

 

coxthactobs’ xamf.s. 

P
ri

ce
 p

er
 p

ol
e 

fo
r 

gr
ad

ua
ti

on
. 

Price per pole 
for the gradu¬ 
ation and a co¬ 
ver of three 
inches of stone. 

Price per pole 
for the gradu¬ 
ation and a co¬ 
ver of 6 inches 
of stone. 

Total cost of 
section for gra¬ 
duation alone. 

Total cost of 
section for the 
graduation & a 
cover of three 
inches of stone. 

Total cost of sec¬ 
tion for the gra¬ 
duation and a co¬ 
ver of six inches 
of stone. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 
13 
14 
15 
16 

215 
242 
266 
321 
260 
295 
42 

319 
218 
321 
149 
277 
213 
255 
215 
264 

Arthur Taggart 
James Noon and Phiiip McGinis 
Patrick Dowd ... 
James Speer 
William Dougherty. &c. 
William Armstrong ... 
Lloyd and Wilson 
Robt. McAlister and Peter Corugn - 
Tully Gallagger ... 
James McDermott - 
Josiah Spaulding 
Timothy Camfield 
Daniel O’Neil ... 
Patrick King aud O’Neal 
Thomas Monaghan ... 
Simon Beymer ... 

$4 87 
5 00 
3 50 
4 00 
3 49 
4 25 
5 00 
5 87 
2 75 
2 50 
7 00 
3 50 
4 00 
7 00 
3 99 
3 50 

$ 7 93 
8 00 
7 00 
7 50 
6 86 
7 50 
8 25 
9 25 
6 12 
5 50 

10 00 
6 75 
7 50 

10 50 
6 99 
7 50 

$ 10 98 
12 00 
10 50 
11 00 
10 23 
11 75 
11 50 
12 93 
9 49 
8 50 

13 00 
10 00 
11 00 
13 50 

9 93 
11 50 

$ 1,047 05 
1,210 00 

931 00 
1,284 00 

907 40 
1,253 75 

210 00 
1,872 53 

792 00 
802 50 

1,043 00 
969 50 
852 00 

1,785 00 
857 85 
924 00 

$ 1,704 95 
1,936 00 
1,862 00 
2,407 50 
1,783 60 
2,212 50 

344 50 
2,950 75 
1,762 56 
1,765 50 
1,490 00 
1,869 75 
1,597 50 
2,677 50 
1,502 85 
1,980 00 

$ 2,360 70 
2,904 00 
2,793 00 
3,531 00 
2,659 80 
3,466 25 

483 00 
4,124 67 
2,733 12 
2,728 50 
1,937 00 
2,770 00 
2,343 0a 
3,442 50 
2,134 05 
3,036 00 

3 872 ' Graduation and cover of six inches 
Deduct the graduation - 

$ 43,447 49 
16,741 58 

$ 16,741 58 $ 29,849 46 $ 43,447 49 

Leaves, as the cost of the cover, this sum $ 26,705 91 
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B. 
STATEMENT exhibiting the numbers and length of the Sections of the Fifth Division of the National Road, between 

Canton and Zanesville, in the State of Ohio; the names of the Contractors; the price per pole for the graduation• 

the price per pole for a cover of three inches in thickness of stone broken to such a size as not to exceed four ounces in 
weight, including the graduation; the total cost of each section for the graduation alone; the total cost for each sec¬ 
tion with a cover of three inches of stone, and the total cost of each section when finished with a cover of six inches 
of stone. J 

N
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NAMES OF CONTRACTORS. 

! 
P

ri
ce

 p
er

 p
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e 
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r 
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on

. 

Price per pole 
for the gradu¬ 
ation and a co¬ 
ver of 3 inches 
of stone. 

Price per pole 
for the gradu- 
tion and a co¬ 
ver of 6 inches 
of stone. 

Total cost of 
section for the 
graduation a- 
lone. 

Total cost of 
section for the 
graduation & a 
cover of three 
inches of stone. 

Total cost of sec¬ 
tion for the gra¬ 
duation 8c a co¬ 
ver of six inches 
of stone. 

1 
2 
3 
4 
5 
6 
7 
8 
9 

10 
11 
12 

126 
140 
130 
211 
242 
393 
375 
104 
289 
210 
276 
230 

Royal Humphreys ... 
Benjamin Thompson 
James Kennedy ... 
Charles McKinney - 
John Kinney - 
Peter McKown & Co. 
Joft and Gates ... 
Lloyd and Wilson ... 
W. I. and P. Monaghan 
John Fande - 
C. Niswauger - . . 
Wm. McDonald ... 

$3 00 
8 62 
4 26 

15 00 
5 00 
3 80 

10 00 
6 00 
3 40 
3 00 
5 00 
5 37 

$ 5 75 
11 61 
7 51 

19 00 
8 00 
7 45 

13 50 
9 00 
6 40 
6 00 
9 00 
8 37 

$ 8 SO 
14 60 
10 76 
23 00 
11 00 
11 10 
18 00 
12 00 

9 40 
9 00 

13 00 
12 37 

$ 378 00 
1,206 80 

553 80 
3,165 00 
1,210 00 
1,493 40 
3,750 00 

624 00 
982 60 
630 00 

1,380 00 
1,235 10 

$ 724 50 
1,625 40 

976 30 
4,009 00 
1,936 00 
2,927 85 
5,062 50 

936 00 
1,849 60 
1,260 00 
2,484 00 
1,925 00 

$ 1,071 00 
2,044 00 
1,398 80 
4,835 00 
2,662 00 
4,362 30 
6,750 00 
1,248 00 
2,716 60 
1,890 00 
3,588 00 
2,845 10 

2,726 Graduation and cover of six inches 
Deduct the graduation 

$ 35,428 8C 
16,608 70 

$ 16,608 70 $ 25,716 15 $ 35,428 80 

Leaving-, as the cost of the cover, this sum - $ 18,820 10 
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EXHIBIT C. 

SIIO WING the names of the Contractors of Masonry on the Fourth and Fifth Divisions of the United States’ Road, 
between Canton and Zanesville, Ohio ; the number of the Contract; the sections of Road embraced ; the description 
and estimated quantum of each kind of work ; and the price of each description per perch, and the total cost of each 
Contract. 

NAMES OF CONTRACTORS. 
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SECTION OF ROAD EMBRACED. 
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P
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 c
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 p
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 p
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h 

j 
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. 

T
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 c
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t 
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h 

co
nt
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ct

. 
, 

James Kinkead, sen. - 
Lloyd and Wilson 
James Kinkead, sen. - 
Josiah Spalding 
John McCartney 
Johnston & McCormick 
Clark and McMullin 
William Pagard 
Lloyd and Wilson 
Lloyd and Wilson 

1 
2 
3 
4 
5 
6 

7 
8 
9 

10 

1st, 2d, 3d, 4th, 5th & 6th sec. 4th divis. 
7th section of the 4th division - 
8th, 9th and 10th sects. 4th division 
11th section of 4th division 
12th and 13th sections of 4th division - 
14th, 15th, and 16th sects. 4th division 
1st, 2d, 3d, and 4th sects. 5th division - 
5th, 6th, and 7th sect. 5th division 
8th section of the 5tli division - 
9th, 10th, 11th, and 12th sect. 5th divis. 

1,375 

540 

735 
715 
665 
960 

50 
860 

750 

750 
350 
300 

1,237 
1,000 
1,050 

250 

1,000 

2,000 

1,500 
500 

$ 1 00 

1 12 

1 25 
84 

1 37 
1 37 
1 37 
1 37 

$ 1 72 

1 87 
2 25 
2 00 
1 48 
1 50 
1 62 

1 50 

$ 2 25 

3 00 

2 25 
1 75 

2,125 
1,000 
1,290 
2,350 
1,035 
1,952 
1,665 
2,010 
1,550 
1,610 

2,687 50 
2,250 00 
2,007 30 
6,787 50 
1,518 75 
2,487 60 
2,411 05 
3,016 20 
3,443 50 
2,428 20 

D oils. 16,587 29,037 60 
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